



## Change Order

Project #: SP 242549

Customer Name: Romeoville Emr. Mng.

EXPLANATION OF CHANGE/SPECIFICATIONS (Describe each change in specific terms. Provide complete specifications for all new work to be completed.)

Add 39-foot camera on mounted mast, Columbia weather station, Panasonic PBX phone system, Cradlepoint dual modem internet access.

Original Contract Amount	\$373,217
Amount of this change order	\$45,211
Amount of Previous Change Order	0
Revised Total Contract Amount	\$418,248

LDV Representative

Name: \_\_\_\_\_

Signature: \_\_\_\_\_

Date: \_\_\_\_\_

Customer

Name: \_\_\_\_\_

Signature: \_\_\_\_\_

Date: \_\_\_\_\_