



## Legislation Details (With Text)

**File #:** RES21-3212    **Version:** 1    **Name:**

**Type:** Resolution    **Status:** Passed

**File created:** 8/25/2021    **In control:** Village Board

**On agenda:** 9/1/2021    **Final action:** 9/1/2021

**Title:** A Resolution Authorizing an Increase to Steve Spiess Construction’s contract to Install Additional Storm Sewer at the Public Works Site

**Sponsors:** Eric Bjork

**Indexes:**

**Code sections:**

**Attachments:** 1. RES 21-3212 Public works phase 1b exhibit a

Date	Ver.	Action By	Action	Result
9/1/2021	1	Village Board	Approved	Pass

### **A Resolution Authorizing an Increase to Steve Spiess Construction’s contract to Install Additional Storm Sewer at the Public Works Site**

**Whereas**, the Village of Romeoville (“The Village”) is a municipality in accordance with the Constitution of the State of Illinois of 1970; and,

**Whereas**, Resolution 20-2965 authorized entering into contracts with specific contractors to perform various facility improvements as part of the Public Works Facilities Construction Project Phase 1B up to certain Not to Exceed amounts; and,

**Whereas**, Spiess Construction is the contractor authorized by Resolution 20-2965 to install storm sewer for an amount not to exceed \$60,000; and,

**Whereas**, the plans for the site have been updated to include added roof drains and associated pipe connections to the storm sewer; and,

**Whereas**, an increase of \$45,155.70 to the amount originally authorized for Spiess Construction to install the storm sewer items is necessary to include the additional roof drainage and piping, and this additional amount is available within the overall budgeted amount for the Public Works Facilities Project Phase 1B.

### **NOW, THEREFORE, BE IT RESOLVED BY THE PRESIDENT AND BOARD OF TRUSTEES FOR THE VILLAGE OF ROMEVILLE, WILL COUNTY, ILLINOIS, AS FOLLOWS:**

**Section 1:** Incorporation of Recitals: The foregoing recitals are hereby incorporated into this Resolution as if fully set forth herein.

**Section 2:** Adjustment of Contract: The Village of Romeoville approves an increase in the amount of \$45,155.70 for the contract with Spiess Construction to construct the additional storm sewer items included in the Public Works Facilities Construction Project Phase 1B.

**Section 3:** Repealer: All other Ordinances or parts of ordinances of the Village of Romeoville that are inconsistent with this ordinance are hereby expressly repealed.

**Section 4:** Severability: In the event any word, phrase, clause, sentence, paragraph, provision, or section of this Resolution or any portion thereof shall be held to be unconstitutional, unenforceable, or void, the same shall not affect the validity or enforceability of any remaining words, phrases, clauses, sentences, paragraphs, or sections thereof.

**Section 5:** Effective Date: The resolution shall take effect after its passage, approval, and publication in pamphlet form, as provided by law.